NWS CHANGE FORM 1. DATE SUBMITTED

12/15/99 (original)
PART A 2/11/00 (amended)

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management
at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING AUTHORITY 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING NUMBER
Name: Ward Seguin Name: Ken Sperow
TDL Routing Code: W/APO1 Routing Code:W/OSD25 RC_APO19_Amend
Phone:(301) 713-0056x190

6. SYSTEMS AFFECTED BY CHANGE 7. WSH TRACKING NUMBER
[] DATA PRODUCTS (Complete Data Products Supplement)

NWS 535

] Asos x] AwiPs ] crs [J NEXRAD [CJOTHER (specify) 2/16/00

8. TITLE OF CHANGE
Update WWA program with modified 4.3 version to support training and testing, also make it available to ER sites.

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)
Site RLX (training / testing)

] HARDWARE SOFTWARE [] DOCUMENTATION ONLY ER sites (See Attachment A1A for details)

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

All ER sites need R4.3+ WWA version, which has been implemented based on ER request. This version allows sites to sort
and display hazards shown on the interface based on many different criteria (local vs. adjacent, start time, expiration time,
issuing office, etc.). The existing WWA works well when only a few hazards are displayed in the interface, but with all of ER
using the tool in busy weather patterns there can be up to 50 hazards displayed on the interface causing problems for the
forecaster to find the appropriate hazards. The changes allow the forecaster to focus on the hazards that are of interest to them
at that moment.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)

Update only one executable (/fawips/adapt/ifps/bin/'wwa). Make the updated file available for download by ER sites.

13. ALTERNATE SOLUTIONS
Keep using current WWA (demonstrations during training will only show what is there in B4.2, not features from 4.3 and 5.0)
ER sites would have to wait until next fall in order to use the capabilities that it has requested.

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
CHANGE DATE 1. There is RLX training beginning 12/13/99.
2. To provide the requested features to ER as early as possible, since these features are now available. With all of ER spinning up
12/10/99 on the use of WWA it is better to include features that will allow them to do their job and not get frustrated with the interface which
ASAP could result in lower use of the AWIPS tool over time. Many of the improvements will benefit the forecaster most in winter weather
situations.

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL
CCB LEVEL ONLY ] PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE
APPROVED

RECOMMEND APPROVAL

DATE SIGNED
[0  DISAPPROVED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

18. PMC OR NWS CMB DECISION SIGNATURE
] ApPROVED

[C] DISAPPROVED DATE SIGNED
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NWS CHANGE FORM
PART B

1. ORIGINATOR TRACKING NUMBER

RC_APO19_Amend

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or do not
apply. State why information is unknown and when it will be available. Attach extra pages if necessary,

referencing each applicable subject.

2. WSH TRACKING NUMBER

NWS 535, 2/16/00

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative 3. SOURCE OF 4. TOTAL COST
time, and software development time when applicable.) FUNDING s
5. DEVELOPMENT COSTS (Estimate development costs) KMOD AMOUNT
BASE
This cost is associated with Release 4.3 and 5.0 development
6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) BASE AMOUNT
N/A $0
7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD AMOUNT
BASE $0
8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
N/A $0
9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) KMOD AMOUNT
1. The NCF will push the change to RLX as directed by the SST BASE $
2. The SST will put the executables and install instructions on NOAA1 FTP server and notify the
sites to download
9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) KMOD AMOUNT
Contractor (PRC) - NCF Operations Unknown

SUPPORTING INFORMATION AND SCHEDULES

Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)
N/A

12. IMPLEMENTATION/RETROFIT SCHEDULE
ASAP

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)
N/A

17. COORDINATION OF CHANGE WITH OTHER CHANGES
Requires AWIPS SW Ver 4.2 to be installed prior to implementation

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers. Attach Part B, Page 2, if needed.)
See Attachment Part B

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21. OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)

Service backup during software installation required (approximately
one hour for basic installation).

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

1. Training / testing: SST will coordinate with RLX for the NCF to push the software change to this site. SST and the TDL Engineers will be available to the

site for assistance. RLX is to implement change by 10 December 1999.

2. Other ER sites - N/A




NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

RC_APO19 Amend

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be replaced

and specify any changes in related documentation. (Submitters should complete this information, if known. WSH will assist.)

2. WSH TRACKING NUMBER
NWS 535, 2/16/99

3. ITEM NAME, CIRCUIT TYPE, | 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART 7.DOC 8. SUPERSEDED 9. SUPERSEDING
SOFTWARE VERSION, OR SITE REMOVE NUMBER OR NEW TYPE DOCUMENT DOCUMENT
LOCATION REPLACE A. PART B. SERIAL NUMBER(S) OR CONFIGURATION A. B. A. B. REV
MODIFY
I

Documentation was provided
for RC_APO19

NWSRC Form 1001, 9/15/99 Part B - Page 2 (Physical Item and Document Impact Matrix Supplement)



NWS CHANGE FORM
PART C

. OR NATOR TRACKIN NUMBER

RC_APO19_Amend

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change
requirement or the necessary implementation actions.

2. WSH TRACKING NUMBER
NWS 535
2/16/00

3. CCB COST EVALUATION

NWS COST FAA COST $ DOD COST $ OTHER AGENCY COST $
(SPECIFY)

TOTAL COST $

4. IMPLEMENTATION DOCUMENTS REQUIRED

] Engineering Modification Note |:| Software Release Notes |:| Other Document (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.) Include documentation, data input, notification vehicle, or specific action step required to verify

completion of the implementation activity.

5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED 7. RESPONSIBLE 8. DOCUMENT OR
COMPLETION PERSON AND ACTION REQUIRED TO
DATE OFFICE VERIFY COMPLETION
A. Coordinate implementation schedule with RLX through SST 8 Dec 99 Thigpen, SST N/A
W/APO3
B. NCF Push the change to RLX as directed by SST 10 Dec 99 Thigpen, SST Seeitem C
W/APO3
C. Report implementation completion using NCF/SST data at AWIPS CCB meetings 14 Jan 00 Davidson, N/A
W/OS0113
D. SST to put executables and install instructions on NOAA1 FTP server ASAP Thigpen, SST, N/A
W/APO3
E. SST to notify ER sites that the change is available to download ASAP Thigpen, SST, Seeitem C
W/APO3
F. Ensure this change is reported to the Weather Service Headquarters (WSH) 6 Mar 00 Finke, W/CR41x4 N/A
through the Engineering Management Reporting System (EMRS) according to the Machado,
instructions in Engineering Hanbook number 4, part 2. Record this RC number W/ER41x4

(NWS529) in Block 17a of the EMRS report.

G. Ensure the appropriate WSH management information systems and  configuration 20 Mar 00
management data bases are updated to reflect these changes.

Garcia, W/SR41x4
Fahy, W/WR411

Michelle
deTommaso
W/0S0113
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